DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

FILE PROJECT No. CSSFT-0008-00(314), Pickens OFFICE Program Delivery
SR 136 Intersection and Shoulder
Improvements
P.I. No. 0008314- DATE 4/14/2011

FROM Bobby Hilliard, P.E., State Program Delivery Engineer

TO GDOT Contracts Administration

SUBJECT REVISIONS TO PROGRAMMED COSTS

PROJECT MANAGER Derrick Cameron MNGT LET DATE X/X/XX

MNGT R/W DATE X/X/XX

PROGRAMMED COST (TPro W/OUT INFLATION) LAST ESTIMATE UPDATE
CONSTRUCTION  $6,925,373.64 DATE X/XX/XX
RIGHT OF WAY  $1,899,240.00 DATE XX/XX/XXX
UTILITIES $N/A DATE N/A
REVISED COST ESTIMATES

CONSTRUCTION*  $5,583,610.38

RIGHT OF WAY $N/A

UTILITIES** $N/A

* Costs contain 5% Engineering and Inspection and 8% Construction Contingencies.
** Costs contain 30% contingency.

REASON FOR COST INCREASE Revised concept based upon further refinement and public input

Revised: February 9, 2009



Construction Cost Estimate:

Engineering and Inspection:

Construction Contingency:

Total Fuel Adjustment
Total Liquid AC Adjustment
Construction Total:

Utility Cost Estimate:
Utility Contingency:

Utility Total:

Utility Owner

Attachments

CONTINGENCY SUMMARY

$3,783,133.96 (Base Estimate)
$189,156.70 (Base Estimate x 5 %)
$302,650.72 (Base Estimate x 8 %)

(The Construction Contingency is based on
the Project Improvement Type in TPro.)

$620,076.48 (From attached worksheet)
$ 688,592.53 (From attached worksheet)
$5,583,610.38
$N/A
$N/A
$N/A

REIMBURSABLE UTILITY COST

Reimbursable Costs

PI #008314 Fuel Price Adjustment Spreadsheet

c: Genetha Rice-Singleton, State Program Control Administrator



